ITEM 001 - FORCE ACCOUNT EMERGENCY REPAIRS

Group 1

Date Amount
2/13/20 $1,728.47 -
2/14/20 $8,061.89
2/15/20 $8,394.62-
2/17/20  $10,833.52:
2/18/20 $11,752.80 - Need trucking hours
2/19/20 $10,335.02
2/20/20 $9,321.24 - Need trucking hours
2/21/20 $10,990.98 -
2/22/20 $11,134.09 -
2/22/20 $7,685.28 -
2/24/20 $4,674.68.-
2/25/20 $2,731.35 -

3/2/20 $1,583.34 -

$99,227.28
Ledger # Item Group Total
/ ITEM 001 - FORCE ACCOUNT EMERGENCY REPAIRS 1 $99,227.28
[ Est. 16 Prepared By / Daje Checked By / Date
z o7 2| 92020
T Vv
CAPS Entry By / Date CAPS Verified By / Date
" 77




Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9531 - US 410 - Miner Creek Vicinity - Emergency Repairs Prime: KLB
item No: 0001 - FORCE ACCOUNT EMERGENCY REPAIRS Done by: KLB
Work: Diverting Miner Creek Date: 2/13/20
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. or DT Reg. oT DT
Bates, Mark Gr. 3 Operator 1 $75.47 $101.88 $128.30 10.0- 0.0 0.0 $754.70
Grady, John Superintendent 1 $90.34 $131.01 $171.67 20 0.0 0.0 $180.68
Subtotal $935.38
Overhead / Profit 31% $289.97
Labor Total $1,225.35
Equipment Worked:
Reg. Standby Reg. Standby Totai
Equip # Type Group Rate Rate Hours Hours
C204 F-250 Crew Cab Pickup 1 Ton 4x4 - Diesel 1 $29.81 $4.26 2.0 0.0 $59.62
H162 Cat 335F L CR Excavator 1 $165.59 $45.76 1.0. 0.0 $165.59
OPCOST Cat 305.5 EL Mini Excavator 1 $13.75 $0.00 1.5- 0.0 $20.63
OPCOST Cat 313 F L Excavator 1 $32.74 $0.00 0.5 - 0.0 $16.37
OPCOST Cat 930 M Loader 1 $30.72 $0.00 5.0 0.0 $153.60
Subtotal $415.81
Overhead / Profit 21% $87.32
Equip. Total $503.12
Grand Sub Total $1,728.47
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $0.00 Grand Total 51,728.47




7‘ Washington State .

@ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Iltem Number Iltem Name
9531 2/13/20 Flood Repair
Prime Contractor Subcontractor/Lower Tier Subcontractor

KLB Construction

Line / Station Group Basis of Materials Acceptance RAMS Number

US 410 1 Visual

Description of Work Performed

Diverting Miner Creek

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg. Standby Idle
1 | EQUIPMENT
2 | Cat 930 loader Rental Arrived 9:00am | 5 ° _
& Cat 305.5 EL Mini Excavator | Rental Arrived 12:45 pm 15 °
4 | Cat 313 FL Excavator Rental Arrived 12:45 pm 5
> | Ford F250 Ex. Cab 4x4 Diesel C 204 2 .
6 | cat 335F Excavator I;r-n1 62 (Owned) Arrived 2:00 B,
7
= 7
9
0 | PERSONAL
11 | Mark Bates Operator 10 *
12| Jon Grady Superintendent 2
13
14| 160 LF 30" CMP pipe and /| bands
15 | 20 Super sand bags Invoice purchased
L c(’ioptractors equipment was Carol Crane Heavy Hauling
elivered on site by
" | Rert squpmentuaE | wc capmen
18
19
20
Calculated By | Date Checked By Date
Brad E. Schut 2/13/2020 Total
Inspector's Signature Contractor's Representative Signature Title
Brad E. Schut
DOT  Form 422-008 2

Rev. 06/2016
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\/ ’ Dopldn:t of ‘l:mwatlon

Daily Report of Force Account Worked

Contract Number Date ltem Number ltem Name

9531 2/13/20 Flood Repair

Prime Contractor Subcontractor/Lower Tier Subcontractor

KLB Construction

Line / Station Group Basis of Materials Acceptance RAMS Number
Us 410 1 Visual

Description of Work Performed

Diverting Fife Creek

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg. Standby Idle
1 | EQUIPMENT
2 | Cat 930 loader Rental Arrived 9:00 am 5
3 | Cat 305.5 EL Mini Excavator | Rental Arrived 12:45 pm 1.5
4 | cat 313 FL Excavator Rental Arrived 12:45 pm 5
® | Ford F250 Ex. Cab 4x4 Diesel C 204 2
6 Cat 335F Excavator FI;ir:n1 62 (Owned) Arrived 2:00 1
7
8
9
10 | PERSONAL
11| Mark Bates Operator 10
12 | Jon Grady Superintendent 2
13
4 | 160 LF 30" CMP pipe and bands Fal
15 | 20 Super sand bags Invoice-Renta%jc‘ LR ‘(}
© 1358 excewndor gl Ns cuders
N Lo/ no é/v A’/ [ Loanst //e'cgc,g/
" S der S L Loick
" Ze’ué/ £Qvipmén cj /Da/‘w./z./ A ¥
20 W £guipm Lu(‘./'
Calculated By | Date Checked By | Date
Brad E. Schut 2/13/2020 Total

Inspector's Signature

Brad E. Schut

ive Sign

Contractor's Rep

DOT

Form 422-008
Rev. 06/2016




Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9531 - US 410 - Miner Creek Vicinity - Emergency Repairs Prime: KLB
Item No: 0001 - FORCE ACCOUNT EMERGENCY REPAIRS Done by: KLB
Work: Diverting Miner Creek Date: 2/14/20
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. orT DT Reg. orT DT
Bates, Mark Gr. 3 Operator 1 $75.47 $101.88 $128.30 0.0 9.0 0.0 $916.92
Bates, Mark Gr. 5 Operator 1 $72.18 $96.95 $121.72 0.0 1.0 0.0 $96.95
Chaves, Jorge Laborer Appr. 70% 1 $39.31 $52.19 $65.06 0.0 10.0- 0.0 $521.90
Dwyer, Dick Gr. 3 Operator 1 $75.47 $101.88 $128.30 0.0 10.0 - 0.0 $1,018.80
Grady, John Superintendent 1 $90.34 $131.01 $171.67 0.0 3.0 0.0 $393.03
Salgado, Israel Operator Appr. 95% 1 $72.90 $98.03 $123.16 0.0 10.0 0.0 $980.30
Sanchez, Luis Gr. 3 Laborer 1 $49.24 $67.08 $84.93 0.0 10.0- 0.0 $670.80
Subtotal 54,558.70
Overhead / Profit 31% $1,425.60
Labor Total $6,024.30
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
€204 F-250 Crew Cab Pickup 1 Ton 4x4 - Diesel 1 $29.81 $4.26 3.0 0.0 $89.43
DZ059 Cat D5K2 LGP Dozer 1 $75.86 $21.24 0.0 8.0 $169.92
FBO53 F-550 Flatbed, Diesel 4x2 1 $25.06 $3.45 10.0 . 0.0 $250.60
H162 Cat 335F L CR Excavator 1 $165.59 $45.76 1.0 7.0 $485.91
OPCOST Cat 305.5 EL Mini Excavator 1 $13.75 $0.00 9.0 0.0 $123.75
OPCOST Cat 313 F L Excavator 1 $32.74 $0.00 5.0 0.0 $163.70
OPCOST Cat 930 M Loader 1 $30.72 $0.00 5.0 0.0 $153.60
OPCOST Godwin GHP 35KW-R Generator 1 $13.78 $0.00 15.0 . 0.0 $206.70
OPCOST Sump Pump 3 in. 1 $2.68 $0.00 15.0 - 0.0 $40.20
OPCOST 2 in. Discharge Hose 1 $0.01 $0.00 15.0. 0.0 $0.15
Subtotal $1,683.96
Qverhead / Profit 21% $353.63
Equip. Total $2,037.59
Grand Sub Total $8,061.89
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $0.00 Grand Total $8,061.89
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V Washington State .
/) Department of Transportation Daily Report of Force Account Worked
Contract Number Date Iltem Number Item Name
9531 2/14/20 Flood Repair
Prime Contractor Subcontractor/Lower Tier Subcontractor
KLB Construction
Line / Station Group Basis of Materials Acceptance RAMS Number
US 410 1 Visual

Description of Work Performed

Diverting Miner Creek

Time Worked Record

Workers and/or Equipment

Occupation of Workers or

Labor Hours

Equipment Hours

Brad E. Schut

Working Equipment Size Reg. | O.T, Reg. Standby Idle

1T | EQUIPMENT
2 | cat 930 loader Rental _ 5. |

3 | Cat305.5 EL Mini Excavator | Rental 9 *

4 | Cat 313 FL Excavator Rental § s

® | Ford F250 Ex. Cab 4x4 Diesel C 204 3.

6 | Cat 335F Excavator H-162 (Owned) 1 7 -
7 | cat D5 K2 LGP Dozer Owned 8 *
5 Goldwin GHP 35KW-R Generator (Rental) 15 -

9 | 3" Submersible pump Rental 15 -

0 | PERSONAL

1| Mark Bates Operator 10 -

12| John Grady Superintendent

3 | Dick Dwyer Operator 10 -

14 | Israel Salgado Operator Apper. 10 *

5 | Louis Sanchez Laborer 10 -«

16 | Gorge Jinenez Laborer 10 °

7 | John Grady Superintendent 3

18 | Ford F550 Flatbed Std. Cab | Diesel 4x2 10 .

19

20 | TOTAL 53 63 15
Calculated By | Date Checked By | Date

Brad E. Schut 2/14/2020 Total
Inspector's Signature Contractor’s Representative Signature Title

DOT

Form 422-008
Rev. 06/2016
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Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9531 - US 410 - Miner Creek Vicinity - Emergency Repairs Prime: KLB
Item No: 0001 - FORCE ACCOUNT EMERGENCY REPAIRS Done by: KLB
Work: Snow removal, creating outlet channel on south side of US 410 Date: 2/15/20
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. or DT
Bates, Mark Gr. 1 Operator 1 $76.74 $103.78 $130.83 0.0 8.0 0.0 $830.24
Chaves, Jorge Laborer Appr. 70% 1 $39.31 $52.19 $65.06 0.0 8.0 0.0 $417.52
Dwyer, Dick Gr. 3 Operator 1 $75.47 $101.88 $128.30 0.0 8.0 » 0.0 $815.04
Grady, John Superintendent 1 $90.34 $131.01 $171.67 0.0 8.0 - 0.0 $1.048.08
Salgado, Israel Operator Appr. 95% 1 $72.90 $98.03 $123.16 0.0 8.0 - 0.0 $784.24
Sanchez, Luis Gr. 3 Laborer 1 $49.24 $67.08 $84.93 0.0 8.0 . 0.0 $536.64
Subtotal $4,431.76
Overhead / Profit 31% $1,373.85
Labor Total $5,805.61
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
C204 F-250 Crew Cab Pickup 1 Ton 4x4 - Diesel 1 $29.81 $4.26 5.0 3.0 $161.83
DZ059 Cat D5K2 LGP Dozer 1 $79.86 $21.24 0.0 8.0 $169.92
FBG53 F-550 Flatbed, Diesel 4x2 1 $25.06 $3.45 .0 (11] $200.48
H162 Cat 335F L CR Excavator 1 $165.59 $45.76 8.0 0.0 $1,324.72
Pump 3 Sump Pump 3 in. 1 $5.68 $1.50 3.0 5.0 $24.54
Pump 3H 3 in. Discharge Hose 1 $0.14 $0.11 3.0 5.0° $0.97
OPCOST Cat 305.5 EL Mini Excavator 1 $13.75 $0.00 55- 0.0 $75.63
OPCOST Cat 313 F L Excavator 1 $32.74 $0.00 1.0 0.0 $32.74
OPCOST Cat 930 M Loader 1 $30.72 $0.00 35" 0.0 $107.52
OPCOST Godwin GHP 35KW-R Generator 1 $13.78 $0.00 3.0 0.0 $41.34
Subtotal $2,139.69
Overhead / Profit 21% $449.33
Equip. Total $2,589.02
Grand Sub Total $8,394.62
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $0.00 Grand Total $8,394.62
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Washington State
" Departnrgment of Transportation

Daily Report of Force Account Worked

Contract Number Date Item Number | Item Name

C9531
Prime Contractor
KLB Construction |
Line / Station ] Group I Basis of Material Acceptance

SR 410 MP 81.5 | | Visual

2/15/2020

Subcontractor / Lower Tier Subcontractor

| RAM Number

Description of Work Performed N
KLB will be performing snow removal and working on creating the outlet channel on the South side of SR 410.

Time Worked Record
Occupation of Workers or

Labor Hours Equipment Hours

Workers and/or Equipment

Colton Peyser

15-2020

Pale Checked By

Working Equipment Size _ Reg. | O.T. | Reg. | stdby| ldie

1 Workers:
2..John Grady .Superintendent 8.0'1.
3 Mark h Operator 8.0‘
4 'Ijick Dwier _Operator 8.0/
5 Luis Sanchez ILaborer : 8.0/
6 ‘Jorge Jimenez 'Laborer 8.0/
7 Israel Salgado ;Laborer 8.0
. | .
’ ! [ |
10 Equipment: |
11 Godwin Power Generator 'GHP 35KW-R RENTAL 3.000
12 Ford F-550 Dually Diesel 'Std. cab #FB-53 8.00 -
13 .CAT 930 M Loader ;Rental 3.50‘ -4-75r9~I
e :CAT 313 FL Excavator ____ |Rental 1.00] %60
15 CAT 305 SE Excavator ;Rental ‘ | ‘l 5.50] 256+
16/CAT 335 FL Excavator 'KLBH-162 OWNED ‘ | . 8.00] ‘
17 Ford F-250 Diesel Ext. Cab  |4x4 #C-204 OWNED ' ‘ 5.00': 3 47?
18%3” Sump Pump 30’ of 3” hose | Sw Fh : 3.00_f 5'
19/CAT D5K2 LGP 'DZ-59 OWNED : 800"
=l : ! A6

Totals \ ' 48.00| 37.00 22-66-
Calculated By Date

o

r's Representative Signature

DOT Form 422-008
Revised 06/2016

!ns?ctpv‘s Signature Wonrr c
o llon N
~J ] A=

4

[T ,C/a
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Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9531 - US 410 - Miner Creek Vicinity - Emergency Repairs

item No: 0001 - FORCE ACCOUNT EMERGENCY REPAIRS

Prime: KLB

Done by: KLB

Work: Diverting Miner Creek Date: 2/17/20
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
Arnold, Scott Gr. 3 Operator 1 $75.47 $101.88 $128.30 10.0 ‘1.0 0.0 $856.58
Bates, Mark Gr. 1 Operator 1 $76.74 $103.78 $130.83 8.0 1.0 0.0 $717.70
Bates, Mark + Gr. 3 Operator 1 $75.47 $101.88 $128.30 2.0 0.0 0.0 $150.94
Chaves, Jorge Laborer Appr. 70% 1 $39.31 $52.19 $65.06 10.0 1.0 0.0 $445.29
Dwyer, Dick Gr. 3 Operator 1 $75.47 $101.88 $128.30 10.0 . 1.0 0.0 $856.58
Grady, John Superintendent 1 $90.34 $131.01 $171.67 8.0 . 0.0 0.0 $722.72
Salgado, Israel Operator Appr. 95% 1 $72.90 $98.03 $123.16 10.0 1.0 0.0 $827.03
Sanchez, Luis Gr. 3 Laborer 1 $49.24 $67.08 $84.93 10.0 1.0 0.0 $559.48
Subtotal $5,136.32
Overhead / Profit 31% $1,592.26
Labor Total $6,728.58
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
C204 F-250 Crew Cab Pickup 1 Ton 4x4 - Diesel 1 528.81 $4.26 8.0- 0.0 $238.48
Dz059 Cat D5K2 LGP Dozer 1 $79.86 $21.24 1.0 7.0 $228.54
FBO53 F-550 Flatbed, Diesel 4x2 1 $25.06 $3.45 10.0 0.0 $250.60
H162 Cat 335F L CR Excavator 1 $165.59 $45.76 8.0 0.0 $1,324.72
M412 Mikasa 408 Plate Wacker 1 $25.21 $8.84 2.0 6.0 $103.46
M-439 Atlas Copco AQS 30 Generator 1 $19.81 $3.02 24,0 0.0 $475.44
Pump 2 Sump Pump 2 in. 1 $3.21 $0.80 24,0 - 0.0 $77.04
Pump 2H 2 in. Discharge Hose 1 $0.10 $0.04 24.0 0.0 $2.40
Pump 2 Sump Pump 2 in. 1 $3.21 $0.80 24.0 0.0 $77.04
Pump 2H 2 in. Discharge Hose 1 $0.10 $0.04 240 0.0 $2.40
OPCOST Cat 305.5 EL Mini Excavator 1 $13.75 $0.00 3.0 0.0 $41.25
OPCOST Cat 313 F L Excavator 1 $32.74 $0.00 9.0. 0.0 $294.66
OPCOST Cat 930 M Loader 1 $30.72 $0.00 9.0 0.0 $276.48
Subtotal $3,392.51
Overhead / Profit 21% §712.43
Equip. Total $4,104.94
Grand Sub Total $10,833.52
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
50.00 $0.00 $0.00 Grand Total $10,833.52
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Washington State .
'7’ Department of Transportation Daily Report of Force Account Worked
Contract Number Date Iltem Number ltem Name
9531 2/17/20 Flood Repair
Prime Contractor Subcontractor/Lower Tier Subcontractor
KLB Construction
Line / Station Group Basis of Materials Acceptance RAMS Number
UsS 410 1 Visual

Description of Work Performed

Diverting Miner Creek

Time Worked Record

Rev. 06/2016

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg. Standby Idle
T | EQUIPMENT
2 | Cat930 Ioage; - _-_Rental [ 9. .
3 | Cat305.5 EL Mini Excavator | Rental 38
4 | Cat 313 FL Excavator Rental 9 -
5 | Ford F250 Ex. Cab 4x4 Diesel C 204 8 *
6 | cat 335F Excavator H-162 (Owned) 8
7| Cat D5 K2 LGP Dozer Owned il 7"
8 | Atlas Copco AQS 30 Generator (Owned) 24 ,
9 | 2 Submersible pump (2) Owner 24 ,
0 | PERSONAL
| Mark Bates Operator 10 % 1+
21 John Grady Superintendent 8.
13 | Dick Dwyer Operator 10 . 1.
14 | Israel Salgado Operator Apper. 10 ¢ 1.
15| Louis Sanchez Laborer 10 ¢ 1°
s Gorge Jinenez Laborer Apper. 10° 1°
7 | scott Arold Operator 10- 1
'8 | Ford F 550 Flatbed Std. Cab | Diesel 4x2 10 °
19 | Mikasa 408 Plate Wacker Diesel 2 6"
20 | TOTAL 68 | 6 08 13
Calculated By | Date Checked By | Date
Brad E. Schut 2/17/2020 Total
Inspector's Signature Contractor's Representative Signature Title
Brad E. Schut
DOT  Form 422-008




Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9531 - US 410 - Miner Creek Vicinity - Emergency Repairs Prime: KLB
Item No: 0001 - FORCE ACCOUNT EMERGENCY REPAIRS Done by: KLB
Work: Diverting Miner Creek Date: 2/18/20
Labor Worked:
Pay Rates Hours Total
Warker Name Occupation Group Reg. oT DT Reg. or DT
Arnold, Scott Gr. 3 Operator 1 $75.47 $101.88 $128.30 -10.0 -1.0 0.0 $856.58
Bates, Mark Gr. 1 Operator 1 $76.74 $103.78 $130.83 -10.0 -1.0 0.0 $871.18
Chaves, lorge Laborer Appr. 70% 1 $39.31 $52.19 $65.06 -10.0 1.0 0.0 $445.29
Dwyer, Dick Gr. 3 Operator 1 $75.47 $101.88 $128.30 ,10.0 ‘1.0 0.0 $856.58
Grady, John Superintendent 1 $90.34 $131.01 $171.67 -9.0 0.0 0.0 $813.06
Salgado, Israel Operator Appr. 95% 1 $72.90 $98.03 $123.16 100 1.0 0.0 $827.03
Sanchez, Luis Gr. 3 Laborer 1 $49.24 $67.08 $84.93 10.0 1.0 0.0 $559.48
Subtotal $5,229.20
Overhead / Profit 31% $1,621.05
Labor Total $6,850.25
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
C204 F-250 Crew Cab Pickup 1 Ton 4x4 - Diesel 1 $29.81 $4.26 9.0 0.0 $268.29
DZ059 Cat D5K2 LGP Dozer 1 $75.86 $21.24 5.0 3.0 $463.02
FBO53 F-550 Flatbed, Diesel 4x2 1 $25.06 $3.45 11.0 0.0 $275.66
H162 Cat 335F L CR Excavator 1 $165.59 $45.76 11.0 0.0 $1,821.49
M412 Mikasa 408 Plate Wacker 1 $25.21 $8.84 2.5 5.5 $111.65
1 $0.00
1 $0.00
M-439 Atlas Copco AQS 30 Generator 1 $19.81 $3.02 18.0 0.0 $356.58
Pump 2 Sump Pump 2 in. 1 $3.21 $0.80 18.0 0.0 $57.78
Pump 2H 2 in. Discharge Hose bl $0.10 $0.04 18.0 0.0 $1.80
Pump 2 Sump Pump 2 in. 1 $3.21 $0.80 18.0 0.0 $57.78
Pump 2H 2 in. Discharge Hose 1 $0.10 $0.04 18.0 0.0 $1.80
OPCOST Cat 305.5 EL Mini Excavator 1 $13.75 $0.00 5.0 0.0 $68.75
OPCOST Cat 313 F L Excavator 1 $32.74 $0.00 7.0 0.0 $229.18
OPCOST Cat 930 M Loader 1 $30.72 $0.00 11.0 0.0 $337.92
Subtotal $4,051.70
Overhead / Profit 21% $850.86
Equip. Total $4,902.55
Grand Sub Total $11,752.80
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
5000 $0.00 $0.00 Grand Total $11,752.80

o
LA
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Washington State
'7’ Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number Iltem Name
9531 2/18/20 Flood Repair
Prime Contractor Subcontractor/Lower Tier Subcontractor
KLB Construction
Line / Station Group Basis of Materials Acceptance RAMS Number
US 410 1 Visual

Description of Work Performed

Diverting Miner Creek

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg. Standby Idle
1 | EQUIPMENT
2 | Cat 930 loader Rental 1°
3 | Cat 305.5 EL Mini Excavator | Rental 51 =
4 | Cat 313 FL Excavator Rental 7 -
® | Ford F250 Ex. Cab 4x4 Diesel C 204 9 *
6 | Cat 335F Excavator H-162 (Owned) 11 »
7 | Cat D5 K2 LGP Dozer Owned 5 3
8 | Atlas Copco AQS 30 Generator (Owned) 18 ,
9 | 2" Submersible pump (2) Owner 18 .
10 | 30LF 72” CMP pipe”
" | Mark Bates Operator 10 | 1 .
12 | John Grady Superintendent 9.
13 | Dick Dwyer Operator 10+ 1.
4 | Israel Salgado Operator Apper. 10 | 1
'S | Louis Sanchez Laborer 10« 1+
16 | Gorge Jinenez Laborer Apper. 40 | 1 *
17" | Scott Arnold Operator 10| 1
18 | Ford F 550 Std. cab flatbed | Diesel 4x2 11
19 | Mikasa 408 plate compactor | Diesel (owned) 25 -| 55°
20 | Kenworth Tractor#130 4 axle \éw“ g_t;%y‘lt:a!jlrciazrziryT-Ss 4 axe
Calculated By | Date Checked By | Date
Brad E. Schut 2/18/20430 Total
Inspector’s Signature opAfactor's Representative Signature Title

Brad E. Schut

DOT  Form 422-008

Rev. 06/2016
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Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9531 - US 410 - Miner Creek Vicinity - Emergency Repairs Prime: KLB
Item No: 0001 - FORCE ACCOUNT EMERGENCY REPAIRS Done by: KLB
Work: Backfilling the 72 in. CMP pipe, working on shoulders Date: 2/19/20
Labor Worked:
Pay Rates Hours Total
Waorker Name Occupation Group Reg. or DT Reg. oT DT
Arnold, Scott Gr. 3 Operator 1 $75.47 $101.88 $128.30 "10.0 0.0 0.0 $754.70
Bates, Mark Gr. 1 Operator 1 $76.74 $103.78 $130.83 *10.0 0.0 0.0 $767.40
Chaves, Jorge Laborer Appr. 70% 1 $39.31 $52.19 $65.06 -10.0 0.0 0.0 $393.10
Dwyer, Dick Gr. 3 Operator 1 $75.47 $101.88 $128.30 -10.0 0.0 0.0 $754.70
Grady, John Superintendent 1 $90.34 $131.01 $171.67 -9.0 0.0 0.0 $813.06
Salgado, Israel Operator Appr. 95% 1 $72.90 $98.03 $123.16 -10.0 0.0 0.0 $729.00
Sanchez, Luis Gr. 3 Laborer 1 $49.24 $67.08 $84.93 10.0 0.0 0.0 $492.40
Subtotal $4,704.36
Overhead / Profit 31% $1,458.35
Labor Total $6,162.71
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
C204 F-250 Crew Cab Pickup 1 Ton 4x4 - Diesel 1 $29.81 $4.26 -5.0 3.0 $161.83
Dz2053 Cat D5K2 LGP Dozer 1 79.86 $21.24 - 6.0 2.0 $521.64
FBO53 F-550 Flatbed, Diesel 4x2 1 $25.06 $3.45 -10.0 0.0 $250.60
H162 Cat 335F L CR Excavator 1 $165.59 $45.76 10.0 0.0 $1,655.90
OPCOST Cat 313 F L Excavator 1 $32.74 $0.00 10.0 0.0 $327.40
OPCOST Cat 930 M Loader 1 $30.72 $0.00 10.0 0.0 $307.20
OPCOST Cat CS56B Roller 1 $37.27 $0.00 -6.0 0.0 $223.62
Subtotal $3,448.19
QOverhead / Profit 21% $724.12
Equip. Total $4,172.31
Grand Sub Total $10,335.02
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 50.00 Grand Total $10,335.02
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Daily Report of Force Account Worked

Contract Number Date Item Number item Name

9531 2/19/20 1 Force Account Emergency Repairs
Prime Contractor Subcontractor/Lower Tier Subcontractor

KLB Construction

Line / Station Group Basis of Materials Acceptance RAMS Number
UsS 410 1 Visual

Description of Work Performed

Contractor will be backfilling the 72" CMP as well as working on the roadway shoulders.

Time Worked Record

Brad E. Schut

bo\tor s Representatwe Signature

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg. Standby Idle
1 EQUIPMENT:
2 |Cat930loader | Rental 10 -
3 | Ccat S56B Roller Rental .6 .
4 | Cat 313 FL Excavator Rental 10 -
g Ford F250 Ex. Cab 4x4 Diesel C 204 1 5 ® /‘5/5 L
6 | Cat 335F Excavator H-162 (Owned) 10
7 | Cat D5 K2 LGP Dozer Owned 6| 47
8 | Ford F 550 Std. cab flatbed | Diesel 4x2 10 ° ‘
° Mikasa 408 plate compactor | Diesel (owned)
0 | Workers:
| Mark Bates Operator 10 -
12| John Grady Superintendent ‘g -
3 | Dick Dwier Operator 10 «
14 | Israel Salgado Operator Appr. 10«
5 | Louis Sanchez Laborer -10 -
16 Jorge Jimenez Laborer Appr. 10
7| Scott Arnold Operator 10«
18
19
20
Calculated By | D Checked By Date
Brad E. Schut 2/ 020 Total
Inspector's Signature Title

DOT  Form 422-008

Rev. 06/2016




Washington State

Department of Transportation

Daily Report of Force Account Worked

Contract: 9531 - US 410 - Miner Creek Vicinity - Emergency Repairs Prime: KLB
Item No: 0001 - FORCE ACCOUNT EMERGENCY REPAIRS Done by: KLB
Work: Diverting Miner Creek Date: 2/20/20
Labor Worked:
Pay Rates Hours Total
Waorker Name Occupation Group Reg. oT DT Reg. orT DT
Arnold, Scott Gr. 3 Operator 1 $75.47 $101.88 $128.30 10.0 0.0 0.0 $754.70
Bates, Mark Gr. 1 Operator 1 $76.74 $103.78 $130.83 10.0 0.0 0.0 $767.40
Chaves, Jorge Laborer Appr. 70% 1 $39.31 $52.19 $65.06 10.0 0.0 0.0 $393.10
Grady, John Superintendent 1 $90.34 $131.01 $171.67 9.0 0.0 0.0 $813.06
Salgado, Israel Operator Appr. 95% 1 $72.90 $98.03 $123.16 10.0 0.0 0.0 $729.00
Sanchez, Luis Gr. 3 Laborer 1 $49.24 $67.08 $84.93 10.0 0.0 0.0 $492.40
Subtotal $3,949.66
Overhead / Profit 31i% $1,224.39
Labor Total $5,174.05
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
c204 F-250 Crew Cab Pickup 1 Ton 4x4 - Diesel 1 $29.81 $4.26 ‘9.0 0.0 $268.29
Dz059 Cat D5K2 LGP Dozer 1 $79.86 $21.24 ‘4.0 4.0 $404.40
FB053 F-550 Flatbed, Diesel 4x2 i $25.06 $3.45 -10.0 0.0 $250.60
H162 Cat 335F L CR Excavator 1 $165.59 $45.76 10.0 0.0 $1,655.90
M412 Mikasa 408 Plate Wacker 1 $25.21 $8.84 0.0 8.0 $70.72
OPCOST Cat 313 F L Excavator 1 $32.74 $0.00 5.0 0.0 $163.70
OPCOST Hydraulic Hammer Drill 1 $16.60 $0.00 ‘5.0 0.0 $83.00
OPCOST Cat 930 M Loader 1 $30.72 $0.00 10.0 0.0 $307.20
OPCOST Cat CS568B Roller 1 $37.27 $0.00 6.0 0.0 $223.62
Subtotal $3,427.43
Overhead / Profit 21% $719.76
Equip. Total $4,147.19
_Grand Sub Total $9,321.24
Prime Markup* $0.00
* prime Markup Breakdown 12% 10% 7%
$0.00 $0,00 $0.00 Grand Total $9,321.24




'%’ Washington State

5/9’./‘-/:\d /

Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number Item Name
9531 2/20/20 Flood Repair
Prime Contractor Subcontractor/Lower Tier Subcontractor
KLB Construction
Line / Station Group Basis of Materials Acceptance RAMS Number
UsS 410 1 Visual

Description of Work Performed
Miner Creek Vicinity Emergency Repairs

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg. Standby
1 | EQUIPMENT
2 | Cat 930 loader Rental 10 .
3 | Cat $56B Roller Rental N6 -
4 ﬁ:rtn :EJ :rFL Excavator /hoe Rental 5 -
5 | Ford F250 Ex. Cab 4x4 Diesel C 204 9
6 | Cat 335F Excavator H-162 (Owned) 10 -
7 | Cat D5 K2 LGP Dozer Owned 4. | &7
8 | Ford F 550 Std. cab flatbed | Diesel 4x2 10 ¢
9 | Mikasa 408 plate compactor | Diesel (owned) 5/ /X/
U 4x4
1 10
12 | John Grady Superintendent 9°
13 | Mark Bates Operator 10 «
14 | Israel Salgado Operator Apper. 10 -
15 | Louis Sanchez Laborer 10 .
16 | Jorge Jimenez Laborer Apper. 10
17 | Scott Arnold Operator 10°
18 | Sam Very Teamster
19
20 | Kenworth Tractor#130 4 axle
w/ lowboy trailer # T-85 4 hauled super sack to
axle Maintenance
AN
Calculated By I Daté& }O Checked By Date
Brad E. Schut 2/20/20, Total
Inspector's Signature P \ Title

Brad E. Schut

=
bqn\hiﬁ"j jﬁhm@gglaﬂ(e Signature
\1—(/

i

DOT Form 422-008
Rev. 06/2016



Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9531 - US 410 - Miner Creek Vicinity - Emergency Repairs Prime: KLB
Item No: 0001 - FORCE ACCOUNT EMERGENCY REPAIRS Done by: KLB
Work: Diverting Miner Creek Date: 2/21/20
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. orT DT
Arnold, Scott Gr. 3 Operator 1 $75.47 $101.88 $128.30 10.0 0.0 0.0 $754.70
Bates, Mark Gr. 1 Operator 1 $76.74 $103.78 $130.83 10.0 0.0 0.0 $767.40
Chaves, Jorge Laborer Appr. 70% 1 $39.31 $52.19 $65.06 10.0 0.0 0.0 $393.10
Dwyer, Dick Gr. 3 Operator 1 $75.47 $101.88 $128.30 10.0 0.0 0.0 $754.70
Grady, John Superintendent 1 $90.34 $131.01 $171.67 10.0 0.0 0.0 $903.40
Salgado, Israel Operator Appr. 95% 1 $72.90 $98.03 $123.16 10.0 0.0 0.0 $729.00
Sanchez, Luis Gr. 3 Laborer 1 $49.24 $67.08 584.93 10.0 0.0 0.0 $492.40
Subtotal $4,794.70
Overhead / Profit 31% $1,486.36
Labor Total $6,281.06
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
C204 F-250 Crew Cab Pickup 1 Ton 4x4 - Diesel 1 $29.81 $4.26 ‘10.0 0.0 $298.10
DzZ059 Cat D5K2 LGP Dozer 1 $79.86 $21.24 4.0 4.0 $404.40
FBOS3 F-550 Flatbed, Diesel 4x2 1 $25.06 $3.45 10.0 0.0 $250.60
H162 Cat 335F L CR Excavator 1 $165.59 $45.76 10.0 0.0 $1,655.90
L043 Cat 414 E Tractor/Loader 1 $37.71 $9.43 ‘4.0 4.0 $188.56
M412 Mikasa 408 Plate Wacker 1 $25.21 $8.84 0.0 8.0 $70.72
OPCOST Cat 313 F L Excavator 1 $32.74 $0.00 10.0 0.0 $327.40
OPCOST Hydraulic Hammer Drill 1 $16.60 $0.00 -10.0 0.0 $166.00
OPCOST Cat 930 M Loader 1 $30.72 $0.00 10.0 0.0 $307.20
OPCOST Cat CS56B Roller 1 $37.27 $0.00 . 6.0 0.0 $223.62
Subtotal $3,892.50
Overhead / Profit 21% $817.43
Equip. Total $4,709.93
Grand Sub Total $10,990.98
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $0.00 Grand Total $10,990.98

XQ’/\@
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A
7- Washington State
V/& vepartment of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number Iltem Name
9531 2/21/20 Flood Repair
Prime Contractor Subcontractor/Lower Tier Subcontractor
KLB Construction
Line / Station Group Basis of Materials Acceptance RAMS Number
USs 410 1 Visual

Description of Work Performed

Miner Creek Vicinity Emergency Repairs

Time Worked Record

Workers and/or Equipment

Occupation of Workers or

Labor Hours

Equipment Hours

Working Equipment Size Reg. | O.T. Reg. Standby Idle
1 | EQUIPMENT
2 | Cat 930 loader Rental -10 *
3 | Cat S56B Roller Rental €6 *
4 | Cat313 FL Excavator /noe | Rental 5SHrs Hammer/5hrs 10 -
hammer bucket
5 | Ford F250 Ex. Cab 4x4 Diesel C 204 .10 ¢
6 | Cat 335F Excavator H-162 (Owned) 10 z
7 | Cat D5 K2 LGP Dozer Owned 4 ¢/
8 | Ford F 550 Std. cab flatbed | Diesel 4x2 10 -
9 | Mikasa 408 plate compactor | Diesel (owned) V i X _
10 | Cat 414 IL Grade all Tracter | 4x4 (owned) -4 6/ LT
11
12 | John Grady Superintendent 10 -
13 | Mark Bates Operator 10 .
14 | Israel Salgado Operator Apper. 10 +
15 | Louis Sanchez Laborer 10.
16 | Gorge Jinenez . Laborer Apper. 10.
17 | Scott Arnold Operator 10 .
18 | Dick Dwyer Operator 10.
19
N
20
Calculated By | S\tz Checked By Date
Brad E. Schut 2/212020 £ Total
Inspector’s Signature Title

Brad E. Schut

i
\ mctoanw ve Signature

DOT  Form 422-008

Rev. 06/2016

\7




Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9531 - US 410 - Miner Creek Vicinity - Emergency Repairs Prime: KLB
Item No: 0001 - FORCE ACCOUNT EMERGENCY REPAIRS Done by: KLB
Work: Placing and compacting CSBC within the roadway prism Date: 2/22/20
Labor Worked:
Pay Rates Hours Total
Waorker Name Occupation Group Reg. ot DT Reg. oT DT
Bates, Mark Gr. 1 Operator 1 $76.74 $103.78 $130.83 0.0 ‘8.0 0.0 $934.02
Berry, Sam Teamster 1 $56.59 $82.92 $109.24 0.0 *14.0 0.0 $1,160.88
Chaves, Jorge Laborer Appr. 70% 1 $39.31 $52.19 $65.06 0.0 -9.5 0.0 $495.81
Dwyer, Dick Gr. 3 Operator 1 $75.47 $101.88 $128.30 0.0 ‘9.0 0.0 $916.92
Grady, John Superintendent 1 $90.34 $131.01 $171.67 0.0 5.0 0.0 $655.05
Salgado, Israel Operator Appr. 95% 1 $72.90 $98.03 $123.16 0.0 9.0 0.0 $882.27
Sanchez, Luis Gr. 3 Laborer 1 $49.24 $67.08 $84.93 0.0 .95 0.0 $637.26
Subtotal $5,682.21
Overhead / Profit 31% $1,761.48
Labor Total $7,443.69
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
C204 F-250 Crew Cab Pickup 1 Ton 4x4 - Diesel 1 $29.81 $4.26 -5.00 0.00 $149.05
FB053 F-550 Flatbed, Diesel 4x2 1 $25.06 $3.45 9.50 0.00 $238.07
H162 Cat 335F L CR Excavator 1 $165.59 $45.76 -2.50 0.00 $413.98
KLB100 Truck Tractor 1 $69.37 $10.73 14.00 0.00 $971.18
L043 Cat 414 E Tractor/Loader H $37.71 $9.43 6.75 1.25 $266.33
T052 Gooseneck Trailer 1 $23.59 $6.46 14.00 0.00 $330.26
1
M-439 Atlas Copco AQS 30 Generator 1 $19.81 $3.02 0.00 5.00 $15.10
OPCOST Cat 313 F L Excavator 1 $32.74 $0.00 - 8.75 0.00 $286.48
OPCOST Cat 930 M Loader 1 $30.72 $0.00 7.50 0.00 $230.40
OPCOST Cat CS56B Roller 1 $37.27 $0.00 - 4.00 0.00 $149.08
Subtotal $3,049.92
Overhead / Profit 21% $640.48
Equip. Total $3,690.40
Grand Sub Total $11,134.09
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $0.00 Grand Total $11,134.09

W
R



ORIGINAL

A
'7’ Denartment of Transportah%, V,Dally Report of Force Account Worked
Contract Number Date Item ﬁumber ltem Name
C9531 2/22/2020 1 Force account Emergency Repairs

Prime Contractor Subcontractor / Lower Tier Subcontractor

KLB Construction

Line / Station Group Basis of Material Acceptance RAM Number

SR 410 MP 81.5 1 Visual
Description of Work Performed

KLB will be placing CSBC and compacting the CSBC within the roadway prism.
Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. | Reg. | Stdby | ldie
1 |Workers:
2 [John Grady Superintendent *5.0]~
3 [Mark Operator -9.0
4 |Dick Dwier Operator - 9.0|~
5 |[Luis Sanchez Laborer ‘9.5
¢ Jorge Jimenez Laborer - 9.5~
7 |[srael Salgado Laborer / Apprentice 9.0/~
8 |Sam Berry Driver | A
9
1o [Equipment:
11 |CAT 414E IL Backhoe KLB # L-43 OWNED 675 /. 2 5
12 |Ford F-550 Dually Diesel Std. cab #FB-53 - 9.50}
13|CAT 930 M Loader Rental 7.50| <
14|[CAT 313 FL Excavator Rental 8.75|
15|CAT Roller CS56B Rental 4.00|-
16{CAT 335 FL Excavator KLB H-162 OWNED 2.50 -
17|Ford F-250 Diesel Ext. Cab 4x4 #C-204 OWNED \5.00| ”
18 KLB Atlas Copco Generator ~ |KLB #M-442 OWNED 5.00|
19 [Kenworth Tractor 4 axle KLB # 100 OWNED 14.00("
20|Lowboy ftrailer 4 axle KLB #T-52 OWNF\D 14.00”
Totals /‘\ \ 65.00( 72.00[ 5.00
Calcylated By aje hecked By Date
Colton Peyser ( T 22-2020

thck_’/ Title

DOT Form 422-008

Revised 06/2016

Inspectofs Signature W OQF)




Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9531 - US 410 - Miner Creek Vicinity - Emergency Repairs Prime: KLB
item No: 0001 - FORCE ACCOUNT EMERGENCY REPAIRS Done by: KLB
Work: Hauling off native material and bringing CSBC Date: 2/22/20
from Horseshoe Bend Quarry
Labor Worked:
Pay Rates Hours Total
Waorker Name Occupation Group Reg. oT DT Reg. oT DT
Bakanov, Alex Teamster 1 $56.59 $82.92 $109.24 0.0 -12.0 0.0 $995.04
lorgenson, Ted Teamster 1 $54.59 $72.85 $91.12 0.0 12.0 0.0 $874.20
Spino, Ray Teamster 1 $53.06 $72.31 $90.14 0.0 '12.0 0.0 $867.72
Subtotal $2,736.96
Overhead / Profit 31% $848.46
Labor Total $3,585.42
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
KLB104 Rear Dump 1 $88.72 $14.15 12.0 0.0 $1,064.64
KLBO90 Truck Tractor 1 $68.99 $10.54 12.0 0.0 $827.88
KLB150 Truck Tractor 1 $71.38 $11.73 12.0 0.0 $856.56
SD014 Side Dump Trailer 1 $17.86 $11.36 12.0 0.0 $214.32
SD017 Side Dump Trailer 1 $21.27 $13.72 12.0 0.0 $255.24
T043 Rear Dump Full Trailer 1 514.14 53.98 12.0 0.0 $169.68
Subtotal $3,388.32
Overhead / Profit 21% $711.55
Equip. Total $4,099.87
Grand Sub Total $7,685.28
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $0.00 Grand Total $7,685.28




ORIGINAL

=
Washington Stat
'7’ Deparimont of Tranaportation

Yy

Daily Report of Force Account Worked

lteﬁ Number

Contract Number Date Iltem Name

9531 2/22/20 1 Force Account Emergency Repairs
Prime Contractor Subcontractor/Lower Tier Subcontractor

KLB Construction

Line / Station Group Basis of Materials Acceptance RAMS Number
US 410 1 Visual

Description of Work Performed
KLB Teamsters will be hauling off native material and bringing up CSBC from Horseshoe bend.

Time Worked Record

DOT  Form 422-008
Rev. 06/2016

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. Reg. Standby Idle
1 | EQUIPMENT
2 | Kenworth Tractor # 90 4 axle 12
3 | Side dump trailer # SD 14 4 axle 212 .
4 | Kenworth Dump truck #104 | 4axle 12 °
5 | Pup trailer T 43 3 axle §12 .
6 | Kenworth Tractor # 150 4 axle 12 -
i Side dump trailer # SD 17 4 axle 12
8
9
10
11
12
13
14
'S | Workers:
16 | Ted Jorgenson # 150 Teamster / Driver pre ‘
17| Ray Spino # 104 Teamster / Driver sl I
18 | Alex Bakanov #90 Teamster / Driver ; o '
19
20 | Date Checl 5 By
Calculated By | 2/22/2020 Date
Colton Peyser P Total
Coa{éltﬂo/r&{‘;aprggantativa Signature Title

Inspec:or's Signature ] 2 I
[ — \]




Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9531 - US 410 - Miner Creek Vicinity - Emergency Repairs Prime: KLB
Item No: 0001 - FORCE ACCOUNT EMERGENCY REPAIRS Done by: KLB
Work: Placing and compacting CSBC within the roadway prism Date: 2/24/20
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
Chaves, Jorge Laborer Appr. 70% 1 $39.31 $52.19 $65.06 .10.0 0.0 0.0 $393.10
Dwyer, Dick Gr. 3 Operator 1 $75.47 $101.88 $128.30 10.0 0.0 0.0 $754.70
Grady, John Superintendent 1 $90.34 $131.01 $171.67 4.0 0.0 0.0 $361.36
Salgado, Israel Operator Appr. 95% 1 $72.90 $98.03 $123.16 10.0 0.0 0.0 $729.00
Subtotal $2,238.16
Overhead / Profit 31% $693.83
Labor Total $2,931.99
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
C204 F-250 Crew Cab Pickup 1 Ton 4x4 - Diesel 1 $29.81 $4.26 -4.0 0.0 $119.24
FBOS53 F-550 Flatbed, Diesel 4x2 1 $25.06 $3.45 10.0 0.0 $250.60
L043 Cat 414 E Tractor/Loader 1 $37.71 $9.43 7.0 1.0 $273.40
M412 Mikasa 408 Plate Wacker 1 $25.21 $8.84 ‘4.0 4.0 $136.20
OPCOST Cat 313 F L Excavator 1 $32.74 $0.00 *10.0 0.0 $327.40
OPCOST Cat 930 M Loader 1 $30.72 $0.00 6.0 0.0 $184.32
OPCOST Cat CS56B Roller $37.27 $0.00 ‘4.0 0.0 $149.08
Subtotal $1,440.24
Overhead / Profit 21% $302.45
Equip. Total $1,742.69
Grand Sub Total $4,674.68
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $0.00 Grand Total $4,674.68




OWRIGINAL

‘W hington Stat
" ashington e

Department of Transportation Daily Report of Force Account Worked
Contract Number | Date [ tem Number | item Name
C9531 . 2/24/2020 | 1 Force account Emergency Repairs

Prime Contractor Subcontractor / Lower Tier Subcontractor

KLB Construction
Line / Station i Group

SR410MP8LS5 | 1

Basis ofMateriaI Acceptance | RAM Number
Visual

Description of Work Performed

KLB will be placing CSBC and compacting the CSBC within the roadway prism.

Time Worked Record

Workers and/or Equipment Occupation of Workers or | _LaborHours |  Equipment Hours
Working Equipment Size | Reg._ 0.T. | Reg. ] Stdby | Idle

1 |Workers: ‘ i

2 John Grady : S_uperin_ten&:nt o ] 40 |
_3 IDick Dwier : Operator - 1100 | ' :
[ — 1 . | | | {

4 Jorge Jimenez Laborer 10.0 '

5 Israel Salgado ~ |Laborer/ Apprentice | 100] '

N .

7 |
i - . | | |

J |
i = T = - - . — i

9
.10.‘{Equipment: . il i |
11ICAT 414E IL Backhoe 'KLB # L-43 OWNED ' 1 700 340
12 Ford F-550 Dually Diesel 'Std. cab #FB-53 ' T T .10.00 '
= — e e — — 1 + : 4

13/CAT 930 M Loader Rental N 6.00|

14 CAT 313 FL Excavator 'Rental ' - 1000 o
15/CAT Roller CS56B Rental ' ' [ ,4.00[ /
S S— = = =—= — | —— ~ 4 f =

16 |Plate Whacker OWNED 4.00 " 00
i | ] | .
17|Ford F-250 Diesel Ext. Cab 4x4 #C-204 OWNED -4.00

18 |

19 ‘

20 | |

Totals 34.00| ' 45.00 9.00I

Calculated By Date Checked By I ' Date

Colton Peyser 2-24-2020

Inspector's Signature
| -

DOT Form 422-008
Revised 06/2016

Contractor's Represen!aivﬁ'l;m ‘ Title 7
W’ %’? . (@f’ / g« 3




Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9531 - US 410 - Miner Creek Vicinity - Emergency Repairs Prime: KLB
Item No: 0001 - FORCE ACCOUNT EMERGENCY REPAIRS Done by: KLB
Work: Placing and compacting CSBC, clearing ditch lines, Date: 2/25/20
and roadway cleanup
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
Chaves, Jorge Laborer Appr. 70% 1 $39.31 $52.19 $65.06 9.0 0.0 0.0 $353.79
Dwyer, Dick Gr. 3 Operator 1 $75.47 $101.88 $128.30 -9.5 0.0 0.0 $716.97
Subtotal $1,070.76
Overhead / Profit 31% $331.93
Labor Total 51,402.69
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
FBO53 F-550 Flatbed, Diesel 4x2 $25.06 $3.45 -9.0 0.0 $225.54
KLB0O90 Truck Tractor 1 $68.99 $10.54 -3.0 .5.0 $259.67
T058 Tilt Deck Trailer 1 $11.00 $2.85 -3.0 5.0 $47.25
OPCOST Cat 313 F L Excavator 1 $32.74 $0.00 9.0 0.0 $294.66
OPCOST Cat 930 M Loader 1 $30.72 $0.00 7.0 0.0 $215.04
OPCCST Cat CS568B Rolier 1 $37.27 50.00 15 0.0 $55.51
Subtotal $1,098.07
Overhead / Profit 21% $230.59
Equip. Total $1,328.66
Grand Sub Total $2,731.35
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $0.00 Grand Total $2,731.35




ORI G IV AL

?‘ Washington State
V/& Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number | Item Name
C9531 2/25/2020 1 | Force account Emergency Repairs
Prime Contractor Subcontractor / Lower Tier Subcontractor
KLB Construction
"Line / Station - Group | Basis of Material Acceptance [ RAM Number

SR 410 MP 81.5

Description of Work Performed

1 [ Visual

KLB will be placing and compacting CSBC within the roadway prism & clearing ditch lines and roadwy cleanup.

Time Worked Record

Workers and/or Equipment Occupation of Workers or | _Labor Hours Equipment Hours
Working | Equipment Size | Reg. | O.T. Reg. | Stdby | Idle
1 'Workers: | ' | ‘
|| { | { |
2 | |
3 :Dick Dwier :Operator 9.5| 1
; ;'Jorge Jimenez - iLaborer 9.0 T
s — — — ———————— % _I — — s + — — ——e— i
5
? 4
5 |
+- 4 1
7
8
9
S I —
10 Equipment:
~ | |
11 Kenworth tractor 4 axle #90 with 3 axle tilt flat bed trailer | 3.00| (
. ! {
12 Ford F-550 Dually Diesel ' Std. cab #FB-53 ; -9.00
13 CAT 930 M Loader {Rental 7.00|
1 { | |
14 CAT 313 FL Excavator 'Rental 9.00
I 1 l T
15/CAT Roller CS56B Rental 1.50
|
! { |
d | |
I S +—t
17]
18
19
3 * — -
20| |
| L !
Totals \\ X 18.50 : 29.50
Calculated By ate Checked By Date
Colton Peyser -23-2020
| Title

DOT Form 422-008
Revised 06/2016

Inspector’'s Signature CunlrWe Signature
@{Jjﬂ_@% O




Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9531 - US 410 - Miner Creek Vicinity - Emergency Repairs Prime: KLB
Item No: 0001 - FORCE ACCOUNT EMERGENCY REPAIRS Done by: KLB
Work: Installling Class A Signs and installing quarry spalls Date: 3/2/20
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. or DT Reg. ot DT
Chaves, Jorge Laborer Appr. 70% 1 $39.31 $52.19 $65.06 6.5 0.0 0.0 $255.52
Salgado, Israel Operator Appr. 95% 1 $72.90 $98.03 $123.16 6.5 0.0 0.0 $473.85
Subtotal $729.37
Overhead / Profit 31% $226.10
Labor Total $955.47
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
C214 F-150 Conv. Pickup 1 Ton 4x4 Gas 1 $20.44 $2.52 4.0 0.0 $81.76
FBO53 F-550 Flatbed, Diesel 4x2 1 $25.06 $3.45 6.5 0.0 $162.89
OPCOST Cat 313 F L Excavator 1 $32.74 $0.00 6.5 0.0 $212.81
OPCOST Cat 930 M Loader 1 $30.72 $0.00 2.0 0.0 $61.44
Subtotal $518.90
Overhead / Profit 21% $108.97
Equip. Total $627.87
Grand Sub Total $1,583.34
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $0.00 Grand Total $1,583.34

W
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ORIGINAL

7" Washington State

V/# bepartment of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number | ltem Name

9531 3/2/2020 l Force account Emergency Repairs

Prime Contractor Subcontractor / Lower Tier Subcontractor

KLB Construction

Line / Station Group Basis of Material Acceptance RAM Number

SR 410 MP 81.5 1 Visual
Description of Work Performed

KLB will be installing Class A signs per WSDOT and installing quarry spalls on the culvert outfall at MP 82.
Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | O.T. | Req. | Stdby | ldle

1 [Workers:
2
3 |[srael Salgado Laborer / Apprentice 6.5
4 Jorge Jimenez Laborer £ 6.5
5
6
7
8
9
10 [Equipment:
11
12 |Ford F-550 Dually Diesel Std. cab #FB-53 +6.50
13|CAT 930 M Loader Rental -2.00
14|CAT 313 FL Excavator Rental 6.50
15|Ford F-150 XL 4x4 Gas #C-214 4.00
16
17
18
19
20

Totals 13.00 19.00
Calculated By Date Checked By Date

Colton Peyser 3-2-2020

Inspector's Signature Contractoy’s Representative Signature Title Q
bl Pugy 2 — W " e, O,
[
DOT Form 422-008 - /
Revised D6/2D016




